



Jun 4th, 3:30 PM

## OmegA Overview

Thomas Carroll

*Northrop Grumman Innovation Systems (NGIS)*

Follow this and additional works at: <https://commons.erau.edu/space-congress-proceedings>

---

### Scholarly Commons Citation

Carroll, Thomas, "OmegA Overview" (2019). *The Space Congress® Proceedings*. 29.

<https://commons.erau.edu/space-congress-proceedings/proceedings-2019-46th/presentations/29>

This Event is brought to you for free and open access by the Conferences at Scholarly Commons. It has been accepted for inclusion in The Space Congress® Proceedings by an authorized administrator of Scholarly Commons. For more information, please contact [commons@erau.edu](mailto:commons@erau.edu).



# OmegA Overview

## The 46<sup>th</sup> Space Congress


4 June 2019

Thomas Carroll  
Commercial Launch Services



## Overview

### Three Stage Intermediate to Heavy Launch System



#### 5M Diameter Composite Payload Fairing

- Ability to Accommodate ESPA Rings

#### 3<sup>rd</sup> Stage

- LOx/H<sub>2</sub> Cryogenic Liquid Propulsion Using RL10-C-5 Engines

#### 2<sup>nd</sup> Stage

- Solid, Single Segment CASTOR 300 Motor

#### GEM 63XLT

- Strap-On Solid Motors to Augment Performance – 0-6


#### 1<sup>st</sup> Stage

- Solid, Two-Segment CASTOR 600 Motor
- Four-Segment CASTOR 1200 Motor for Heavy Vehicle





## Performance



Orbit	Inter Perf (kg)	Heavy Perf (kg)
LEO <small>(100 nmi)</small>	16,000	8,600 - 18,350
MEO (transfer)	8,900	6,200 - 13,180
MEO (direct)	5,400	4,100 - 9,340
SSO / Polar	15,500	8,500 - 18,000
GTO <small>(1800m/s <math>\Delta V</math>)</small>	9,200	6,960 - 13,185
GEO	3,200	2,500 - 6,710
Tran-Mars	5,000	4,000 - 8,950
Escape <small>(C3=0)</small>	6,400	5,000 - 10,700


**Tailorable to Support Various Mission Requirements**





# Program Schedule

## Development Phases & Timeline



**On Schedule for Flight in Mid 2021**





## Accomplishments - Booster



▲ C600 Composite Case  
Successful Hydroburst Test



▲ C300 Motor Segment - 5<sup>th</sup>  
completed segment



▲ Casting C600 Static Fire FWD  
Segment



▲ 2<sup>nd</sup> Stage Igniter Test

Critical Hardware is Progressing to Plan





## Booster Static Test Preparation



▲ C600 Static Fire Fwd Segment Transportation to Test Stand



▲ C600 Forward and Aft Segments Being Readied for Test



▲ C600 Static Fire Segment Assembly

**1<sup>st</sup> Stage C600 Static Test Fire completed on Schedule: 30 May 2019**





## Accomplishments – Upper Stage



▲ Workhorse RL10  
Upper Stage Engine  
is in Production



▲ Dedicated Omega Friction Stir Weld Station  
Installed in Michoud Facility



▲ Longitudinal and Circumferential Weld  
Tooling in Place



▲ Structural Elements in  
Production

Upper Stage Facilities and Hardware Progressing to Plan






## Accomplishments – Launch Sites



▲ Working with USAF on SLC-6 Plan



▲ KSC Facilities and Infrastructure Upgrades in Work

**Launch Sites and Other Infrastructure Are Progressing to Plan**






## Value-Driven Innovation in Service of America's Missions

Northrop Grumman has Been There from the Beginning of the Space Age

We Understand and Embody the Values and Performance that Defines American Innovation





# OMEGA

*THE VALUE OF PERFORMANCE.*

***NORTHROP GRUMMAN***

---